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Mr. David C. Shelton, Director 
Hazardous Material & Waste Management Division 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Mr. Robert C. Duprey, Director 
Waste Management Division 
U.S. Environmental Protection Agency, Region VIII 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Gentlemen: 

OPERABLE UNn 3 (OU 3) REQUEST FOR EXTENSION OF DOCUMENT 
SUBMITTALS - ROCKY FLATS PLANT (RFP) (MY LETTER, 4-19-90) 

Based on interagency discussions held in a two-day meeting @e., April 30 and May 1, 
1990) between the RFP (both the U.S. Department of Energy (DOE) and EG&G), the 
U.S. Environmental Protection Agency (EPA), and the Colorado Department of 
Health (CDH), it was agreed to by all parties that there is a need to revisit the 
Interagency Agreement (ZAG) Schedules based on the public comments received. 

Due to the need to expedite OU 10, which addresses the offsite releases, DOE-Rocky Flats 
Office contacted both the EPA and CDH in a conference call on May 4,1990, and 
proposed deferring the majority of the OU 3 submittals and beginning the OU 10 document 
development. After further discussion on the May 4, 1990, conference call, the parries 
agreed that finalization of the IAG is a priority and that the date for OU 3 document 
submittals should be extended. As a result, the RFP is requesting an extension from 
May 10 to June 8, 1990, for the following OU 3 plans: 

1. The Solar Ponds 
2. The West Spray Field 
3. The Original Process Waste Lines 


